
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-086-554

ContractorType:

Contractor Name: Port of Los Angeles

Contractor Department:

Street Address: 425 South Palos Verdes Street

Suite:

City: San Pedro

State: CA Zip: 90731-    

Project Number: 03-086-554

Project Name: Effects of Marine and Estuarine 
Hydrodynamics on Pollutant 
Transportation

Project 
Description:

Develop a hydrodynamic model to track pollutant transport 
through estuarine and marine portions of Dominguez 
Watershed in support of setting pollutant loading allocations 
in TMDLs.  A large portion of the money goes to field work to 
investigate currents and flushing.  A highly impaired 
watershed but utilized by endangered species.  Large 
stakeholder group giving support.

Problem 
Statement:

There are several impairments involving the water column 
as well as the sediment in the estuarine and marine areas, 
which are the focus of this proposal.
The projects specific goal is to develop a hydrodynamic 
model that can be used to accurately track pollutant 
transport through the estuarine and marine portions of the 
Domiguez Channel.

Watershed: Dominguez Channel/Los Angeles/Long Beach Harbors

Outcomes: Modeling

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $1,300,000

Grant Manager: CP Lai

Paul Johansen Andrew Jirik

(310) 732-3678

pjohansen@portla.org

3105474643

Execution Date: 11/1/03 End Date:  3/31/06

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount: $200,000

Fund Summary

$1,300,000.00

$668,245.78

$200,000.00

$48,238.00

Allocation

Used

Balance

Award Match

$631,754.22 $151,762.00

Thursday, July 13, 2006 Page 1 of 2



California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-086-554

Events

Line Item Description

Due Receive

Task 
Completed

 Date

1.2 Quarterly Progress Reports 10/26/04 No

1.5 Contract Summary Form 10/26/04 10/26/04 Yes

1.6 Quarterly Subcontractor Documentation 10/26/04 2/14/06 Yes

1.7 Expenditures/Invoice Projections 10/26/04 No

1.8 Project Survey Form 3/1/06 No

2.1 CEQA Documentation 10/26/04 10/28/05 Yes

2.2 Permits 10/29/04 6/24/05 Yes

3.1 Approved and signed QAPP 10/29/04 10/4/04 Yes

4.2 List of SRB members 10/26/04 10/28/04 Yes

4.3 SRB meeting notes and correspondence 10/26/04 2/14/06 Yes

4.4 List of SRB's responsibilities 10/26/04 10/28/04 Yes

5.1 PAEP 10/26/04 10/28/04 Yes

6.1 List of Models 10/26/04 10/28/04 Yes

6.3 Summary Report of previous modeling efforts; Meeting Minutes 12/15/04 9/29/05 Yes

6.6 Data Gaps Report 12/15/04 9/29/05 Yes

6.7 Report detailing model integration 12/23/04 9/29/05 Yes

7.2 Draft Implementation Plan 11/23/04 6/24/05 Yes

7.4 Draft Validation Plan 11/23/04 6/24/05 Yes

7.5 Final Implementation Plan and Validation Plan 12/23/04 6/24/05 Yes

8.1 Report and map of monitoring locations 11/8/04 6/24/05 Yes

8.2 List of field team members 11/8/04 6/24/05 Yes

8.3 Photographic Documentation 2/10/05 6/24/05 Yes

8.5 CTD/Suspended Solids/Dye Tracer Study Data Report 6/27/05 No

8.6 Water Quality Monitoring Data Report 6/27/05 No

8.7 Hydrodynamic and Water Quality Model 11/15/05 No

8.8 Field Effort Closure Report 12/23/05 No

9.3 Model Input Data Report 11/22/05 No

9.5 Model Output Data Report and Calibrated/Validated Model Software 11/22/05 No

10.2 Draft Report 11/22/05 No

10.3 Final Report 3/1/06 No

No
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